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Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class ||

Title (description)
Release B.0 GSFC DAAC HW and HW/SW mapping Baseline

Documents Affected Source Nos (RID, NCR, Action Iltem, GSFC CCR,
None etc.) or Tech Reference
None
RTM ] Start New []
Change Baseline
Problem

Establish the GSFC DAAC HW and HW/SW mapping to support B.0 site installation.

Proposed Solution
Review and approve attached files containing:

1. GSFC DAAC B.0 HW mapping as supplied by EDS. (file: GSFCHWBL .x|s)

2. GSFC DAAC B.0 HW/SW mapping. (file: GSFCHWSWABL .doc)
Impact Analysis:
Organizations Affected: BOO [] Contracts [] ECS Cgief | FOS [] M&O []
ng
Procurement [] Q0 [ Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Securit  [] Subcontret [] Sys. Eng [] SysXerI |
y cp
Cost: None [X] Small ] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)
Schedule: Oth
Schedule O e
Additional LOC Man-Months
Materials
Originator C. Van Steenberg, (signed) C. Van Steenberg 1/29/97
Const. Ofc.
Signature Date

Office Const. Mgr.  Office Manager (signed) Chip Schwartz 1/29/97
Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

CCB Chairperson (signed) Ramsey Billups  1/29/97
Signature Date
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